
EP*.Re?ion 5 Records ctr.

I g

278964

U.S. ENVIRONMENTAL PROTECTION AGENCY
FINAL POLLUTION REPORT

I. HEADING

Date: June 17, 1998

Subject: Custom Blended Oil Site

From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5

To: K. Mould, U.S. EPA, OSWER, Washington D.C 703-603-9116
R. Karl, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS, Chicago, IL 312-353-9176
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL 312-353-9176
D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL 312-353 9176
T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL 312-886-0747
B. Everettes, IEPA, Springfield, IL 217-782-3258
T. Prescott, IEPA, Springfield, IL 217-782-3258
U.S. Coast Guard, District 9 630-986-2120
U.S. FWS, Illinois 309-793-5804

POLREP: No. 13/Final - Fund Lead Removal (5/16/98 through 6/17/98)

n. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98
State Notification: IEPA Notified Completion Date: 6/19/98 Est.
Status of Action Memorandum: Signed (10/2/97)

DDL SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

• Waste water shipping was completed. A total of approximately 227,124 gallons of waste water
were transported off-site to an EPA-approved facility.

• All of the approximately 169,332 gallons of waste oil has been transported off-site to an EPA-
approved disposal facility for disposal.

• All of the approximately 15,836 gallons of solvent waste has been transported to an EPA-approved
facility for disposal.

• Approximately 10,079 tons of solidified sludge and contaminated soil was shipped off-site to an
EPA-approved disposal facility.

• Contaminated soil excavation was completed. An average of approximately 2 feet of soil were
excavated throughout the eastern half of site, depending on the amount of contamination visible.

• Confirmation samples were collected from remaining soils. Results indicate contaminated soil was
adequately removed and clean-up goals have been met.
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Backfill was delivered to site and used to cover the remaining soil and level the ground.



• All approximately 250 gallon sludge-containing tank was removed from beneath the warehouse
floor. This material along with the surrounding contaminated soil was placed in the soil pile.

• Non-hazardous debris has been disposed of and scrap metal was recycled.

• The START contractor completed sampling, air monitoring, and site documentation activities.

V. NEXT STEPS

Demobilization

VI. ISSUES

Site will be locked upon departure. Keys will be given to the PRP's attorney.

VD. ESTIMATED COSTS (THROUGH JUNE 15, 1998)

Used Remaining % Remaining

ERCS $766,326 $200,359 21%
START $36,600 $22,160
EPA $ 38,280 $ 0


